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Sole Gas Project update
• Commissioning of Orbost Gas Processing Plant resumed by APA following shutdown
• Sole supplying gas into Eastern Gas Pipeline
• Stable production at 28 TJ/day after 36 hours operation; to be increased as

commissioning proceeds
Cooper Energy (ASX: COE) provides the following update to its previous advice of 8 May 2020 on the
commissioning of the Orbost Gas Processing Plant. The gas plant is owned and operated by APA Group
(ASX: APA).
Background
The gas plant is being commissioned to process gas from Cooper Energy’s Sole gas field for supply to
customers in south-east Australia. Completion of plant commissioning will enable commencement of the
field’s term supply contracts, and commencement of processing tariff payments by Cooper Energy to APA
Group.
The gas plant has proven its capability to produce sales specification gas from the Sole raw gas stream.
A total of 0.8 petajoules of gas from Sole has been processed and supplied into the Eastern Gas Pipeline
up to 21 May 2020 (inclusive).
APA, its technology provider and Cooper Energy have been working collaboratively to improve plant
performance to the level required for commissioning to be completed. This work included a shutdown of
the gas plant from 9 May to permit inspection, conduct maintenance and complete minor modifications
within the sulphur recovery unit.
The Sole reservoir and wells have performed consistent with expectations.
Status update
The shutdown work program was completed in full and plant operations resumed on 20 May 2020.
Supply of Sole gas into the Eastern Gas Pipeline recommenced at approximately 8 pm on that day.
Ongoing commissioning plans are to achieve a progressive, sustained increase in output rates whilst
maintaining stable plant operation.
It is intended this be achieved gradually through a series of step changes whereby production rates are
increased, then maintained whilst plant operation is monitored and assessed prior to proceeding to the
next increment, with the ultimate target being 68 terajoules per day (TJ/day).
The plant is currently in the initial phase of this program, having maintained stable production rates
equivalent to 28 TJ/day.
It is intended further update on the outcome of the commissioning program will be provided on completion
or as material developments occur.
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Cooper Energy Limited (ASX: COE) is an ASX200 exploration and production company which generates revenue from gas
supply to south-east Australia and low-cost Cooper Basin oil production. The company is an emerging player in the south-east Australian
energy sector holding a portfolio of gas supply contracts and one of the most extensive portfolios of gas-focused acreage and assets, including
well located reserves and resources in the Otway and Gippsland basins. These include the Sole gas field in the Gippsland Basin which
recently became the first new offshore gas development in south-east Australia to commence production in several years, the Casino Henry
operations in the offshore Otway Basin and undeveloped resources such as Manta and Annie.

Disclaimer: This ASX announcement contains forward looking statements that are subject to risk factors related to oil, gas and associated
businesses. The expectations reflected in these statements are believed to be reasonable. However, they may be affected by a variety of variables
and changes in underlying assumptions which could cause actual results or trends to diverge materially, including in respect of: price fluctuations and
currency fluctuations, drilling and production results, actual demand, reserve estimates, loss of market, competition in the industry, risks
(environmental, physical, political etc.), developments (regulatory and fiscal etc.), economic and financial market conditions in Australia and
elsewhere, changes in project timings, approvals and cost estimates.
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